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Rocky Flats Regulatory History 

• Compliance Agreement (1986) 

• Rocky Flats Plant listed on the National  
Priorities List (1989) 

• Interagency Agreement (1991) 

• Rocky Flats Cleanup Agreement  
(RFCA) (1996) 

• Rocky Flats cleanup completed (2005) 

• Corrective Action Decision (CAD)/ 
Record of Decision (ROD) signed (2006) 

• Rocky Flats Legacy Management  
Agreement (RFLMA) (2007) 
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Rocky Flats Cleanup Agreement: 

Key to Successful Cleanup 

• Interagency Agreement 

 Traditional Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA)/Resource Conservation and Recovery Act (RCRA) 
cleanup framework 

o Focused on enforceable milestones (221 milestones over 10 years) 

o High-risk sites competed with lower-risk sites for cleanup resources 

 Unrealistic schedule and cost assumptions 

o Budget cuts impacted milestones 

o Re-negotiation of milestones took focus away from cleanup 

o Documents required approval of both regulators  

• Colorado Department of Public Health and Environment (CDPHE) 

• U.S. Environmental Protection Agency (EPA) 

o Adverse impacts to DOE relationships with regulators and communities 
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Rocky Flats Cleanup Agreement: 

Key to Successful Cleanup (continued) 

• RFCA  

 Streamlined CERCLA/RCRA cleanup framework 

o Focused on actions, not milestones 

o Highest risks given priority 

 Consultative, accelerated action approach 

o Increased sharing of information between DOE and regulators 

o Accelerated review and approval process 
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903 pad excavation 

B-881 implosion 
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Legacy Management at Rocky Flats 

• RFCA was superseded by RFLMA in 2007 

 Agreement between DOE, CDPHE, and EPA 

 Implements the final remedy in the CAD/ROD 

o Institutional controls and physical controls 

o Maintenance and inspection requirements (landfills, groundwater  
treatment systems) 

o Monitoring requirements (surface water, groundwater) 

o Establishes enforceable remedy performance standards  

 Consultative process is key provision  

o Consensus among three parties 

 Reportable conditions 

o Triggered by monitoring results or conditions 

o May involve additional sampling, evaluation, inspections 
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Consultative Process: Example 

• Walnut Creek Point of Compliance (WALPOC) - Surface water 
monitoring location on Walnut Creek at the eastern edge of Central 
Operable Unit 

 Remedy performance standard is based on 12-month rolling average 

o Standard was exceeded for uranium in 2015 

 Reportable condition  

 Consultation among RFLMA Parties 

 Contact record 

o Approved evaluation plan 

• Additional sampling 

• CDPHE split sample 

• High-resolution uranium analyses 

• Posted on LM website and stakeholders notified 

• Reported in annual report 
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